Rpt-ID: RCPESPRJ Georgia Date: 05/30/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14315-12-000-1 Estimate Number: 0006 Pay Period: 08/01/2013
to 05/28/2014

Contract Location: Time Allowed: 335 Days
US 80/SR 26 AT BEASLEY RD/CAWANA RD (CR 340). Elapsed Calender Days: 248  Days
Percent Time: 74.03
District: 5 Area: 06
Contractor:

RICKETSON CONSTRUCTION CO., INC. Date Let: 07/20/2012
822 R.C. DR. Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 08/31/2012
DOUGLAS GA 31535-2530 Date Work Began: 01/28/2013
Phone: Date Time Stopped: 05/05/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2013

Surety Co:  AMCO INSURANCE COMPANY. STATE OF IOWA

Current Contract Amount $391,004.17 Counties:
Original Contract Amount $383,260.07 Bulloch
Funds Available $31,999.44
Percent Complete 91.46%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0008397.01000 $390,725.17 $382,981.07| $31,720.44 91.88% $0.00

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/30/2014

User: vepps Department of Transportation Page 2 of 4

Estimate Summary By Project

Contract ID: B14315-12-000-1 Estimate Number: 0006 Pay Period: 08/01/2013

to 05/28/2014

Project Number: 0008397.01000 US 80/SR 26 - 0.160 MI INTERSECTION IMPROVEN

Federal State Project Number: CSSTP-0008-00(397)

Total to Date

Prev to Date

This Estimate

Participating $286,096.36 $287,203.78 ($1,107.42)
Non-Participating $71,524.09 $71,800.95 ($276.86)
Total Earnings $357,620.45 $359,004.73 ($1,384.28)
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $357,620.45 $359,004.73 ($1,384.28)
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $1,384.28 $0.00 $1,384.28
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $359,004.73 $359,004.73
$0.00

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 05/30/2014
User: vepps Department of Transportation Page 3 of 4
Estimate Summary By Project
Contract ID: B14315-12-000-1 Estimate Number: 0006 Pay Period: 08/01/2013
to 05/28/2014
Project Number 0008397.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 185.000 185.940
95.170 .000
185.940 $.00 $17,695.91
0030 402-3100 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 213.000 299.070
, INCL BITUM MATL & H LIME 95.170 .000
299.070 $.00 $28,462.49
0035 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 51.000 93.660
L & H LIME 86.540 .000
93.660 $.00 $8,105.34
0050 441-0104 CONC SIDEWALK, 4 IN SY 111.000 142.778
59.580 .000
142.778 $.00 $8,506.71
0065 446-1100 PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIC LF 1,085.000 1,440.000
2.000 .000
1,440.000 $.00 $2,880.00
Category Amount: $0.00 $65,650.45
Category Number: (0020 DRAINAGE
0090 441-6022 CONC CURB & GUTTER, 6 IN X 30 IN, TP 2 LF 1,066.000 1,068.000
14.220 .000
1,068.000 $.00 $15,186.96
Category Amount: $0.00 $15,186.96
Category Number: 0030 SIGNS AND MARKING
0140 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 2,310.000 2,393.000
0.150 .000
2,393.000 $.00 $358.95
0145 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 100.000 104.000
0.150 .000
104.000 $.00 $15.60



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
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Contract ID: B14315-12-000-1 Estimate Number: 0006

Date: 05/30/2014

Page 4 of 4

Pay Period:

08/01/2013

to 05/28/2014

Project Number 0008397.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNS AND MARKING
0150 652-9002 TRAFFIC STRIPE, YELLOW SY 187.000 265.000
1.950 .000
265.000 $.00 $516.75
0165 654-1001 RAISED PVMT MARKERS TP 1 EA 26.000 63.000
5.000 .000
63.000 $.00 $315.00
0170 654-1003 RAISED PVMT MARKERS TP 3 EA 8.000 11.000
5.000 .000
11.000 $.00 $55.00
Category Amount: $0.00 $1,261.30
Category Number: 0050 TEMPORARY EROSION CONTROL
0235 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 40.000 150.000
2.000 .000
150.000 $.00 $300.00
Category Amount: $0.00 $300.00
Category Number: (0080 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000
1.000 -1,384.280
-1,384.280 $-1,384.28 ($1,384.28)
(IN #1)
Category Amount: $-1,384.28 $-1,384.28
Project Total Amount: ($1,384.28) $357,620.45



